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2 0 0  6 - 0 5 - 0  4 - 0 5 5 2  AN ORDINANCE 

APPROVING CHANGE ORDER (1) IN THE AMOUNT OF 
$445,558.44 PAYABLE TO CLARK CONSTRUCTION OF TEXAS, 
LTD., IN CONNECTION WITH THE FY 2006 & 2007 STREET 
MAINTENANCE PROGRAM HOT PAVER LAID MICRO 
SURFACE PROJECT, LOCATED IN VARIOUS DISTRICTS. 

* * * * * 

WHEREAS, this Ordinance approves Change Order (1) in the amount of $445,558.44 
payable to Clark Construction of Texas, Ltd., to compensate for modifications to material 
quantities due to additions and deletions of street selections from the original scope of the 
Project; and 

WHEREAS, approval of this Ordinance will be an implementation of Council policy to 
provide a two-year Street Maintenance Program for FY 2006 and FY 2007; NOW 
THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF S A N  ANTONIO: 

SECTION 1. The City Manager or her designee is hereby authorized to execute 
Change Order (1) in the amount of $445,558.44 to the contract with Clark Construction 
of Texas, Ltd. Said contract was approved on April 6, 2006 pursuant to Ordinance No. 
2006-04-06-0453 in connection with the Hot Paver Laid Micro Surface Project. A copy 
of Change Order (1) is attached hereto and incorporated herein for all purposes as 
Attachment I. 

SECTION 2. 
Ordinance: 

The following financial adjustments are hereby authorized to effect this 

a) The amount of $445,558.44 is appropriated in Fund 2905000, StreetdDrain 
Maintenance and Improvements, Project Definition 23-00073, FY06/FY07 Hot 
Paver Laid Micro Surface, WBS element 23-00073-02-01-01, G/L account 
5201 140 -- Construction, and is authorized to be encumbered and made payable to 
Clark Construction of Texas, Ltd. 

b) Appopriations in Fund 29050000, WBS element 23-00073-02-01 -02 shall be 
reduced by $445,558.44. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director of Finance may, subject to 
concurrence by the City Manager or the City Manager’s designee, correct allocation to 
specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal 
Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds 
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Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the 
purpose of this Ordinance. 

SECTION 4. This ordinance shall take effect on the 14th day of May 2006. 

PASSED AND APPROVED this 4th day of Mav, 2006. 

'City a e r k  

APPROVED AS TO FORM 



CITY OF S A N  ANTONIO 
PUBLIC WORKS DEPARTMENT 
FIELD ALTERATION REQUEST 

Form PW-15 
Rev. 2/2006 
(Submi t  2 Originals) 

Date Prepared. March 7,2006 Field Alteration No. 1 Project NO 2 3 - d e  7 3 
f &Name HOT PAVER LAID MICRO SuRFACEJo06-2007 i - m  P 
( P i ~ ~ e c t  Name as shown on the Work Project Authorization) 

The revision or amendment described below is to the work originally or previously specified is hereby requested, including all changes in costs. (Describe work to be added 
or deleled. including SAP Material number. Attach a revised plan sheet affected or drawings.) 
1. Add Nacogdoches from New Braunfels to Loop 410 to  the scope of the project. 
2. Add Ei Paso from 24th to Leroux to the scope of the project 
3. Delete Lockhill Selma from Wedgewood to West Ave. from the project scope. 

Justification for Proposed Aneration (Describe in detailwhy this work is to be added or deleted. Use attachments if necessary.): 
1,2. To fullfill the Clty Councll's office request, street selections are being added and deleted from the scope of the project. 
3. Lockhill Selma is  designated to be reconstructed as a Capltal Improvement Project. 

Field Alteration will result in change to Contract Cost as: [- ] Decrease 

Field Alteration will result in change to Contract Days as: I] Increase [ ] Decrease 
( rc -he nsgotialed by the Contraclor and the CIQ.) [ - ] Calendar Days 

IJ] Increase 

L- ] Working uays 

5 445,550.44 

# Days 0 

..c 

EQUESTED BY: 

ity of San Antonio, Public Works 
ity, Consulting Engineer/ Architect, Other (Please Specify) Date Cgntractor , ' Date 

- 3/7/2006 

Title: 

3SA Project Manager Date Assistant City Ehgheer Date 

3SA Capital Programs Manager Date 

'PROVED BY: 

ty Engineer Date Director of Public Works (If over $25,000) Date 

-. 9 

-e--  '* 
Previous Approved FAs: $ 

This Field Alteration: 9 q'qq 548*94L 
T o t a l : S  8 79 o+? 7 f~ s$ , 

Previous Approved FA: $ .e 
This Field Alteration: $ 

Total Field Alterations: - .  
Balance: 9 4 '2.8, !$-q$$ 

Purchase Requisition #: Contract =: Purchase Order  f: 

ATTACHMENT I 
NOTE: This form is a local government record and shall be retained in 
supporling documents. 

To Section 201. Provide two (2) originals with 

Ordinance No. 2006-05-04- 



HOT PAVER LAID MICRO SURFACE 2006 - 2007 
(Field Alteration #1) 

Sect. A: Resulting changes in contract cost by this field alteration; 

1 .  a. Add the followin g streets to the scope of the project: 
NACOGDOCHES from NEW BRAUNFELS to LOOP 410 
EL PAS0 from 24TI-I to LEROUX 

b. Delete the following street from the scope of the project: 
LOCKHILL-SELMA from LEDGEWOOD to WEST AVE 

Sect. B: Resulting changes in contract cost by this field alteration; 

1. a. Increase the following pay item quantities of the base bid: 

205.4 Hot Mix Asphaltic Pavement Type "D" 645 TON @ $86.20 = $55,599.00 
209 Concrete Pavement 4,329 SY @ $63.74 = $275,930.46 
230.1 Replacing Base & Pvmt with ATB (6" CD) 1:744 SY @ $31.10 '= $54,238.40 
240 IvIilling of Asphaltic Pavement 893 CY @ $10.00 = $8,930.00 
260 Ultra-Thin Bonded (Type "A") 34,872 SY @ $4.71 = $164,247.12 
536.M Straight White Arrow 12 EA @ $85.00 = S1.020.00 

TOTAL INCREASE: $559,961.98 r l  

b. Decrease the following pay item quantities of the base bid: 

205.4 Hot Mix Asphaltic Pavement Type "D" 142 TON @ $86.20 = $12,240.40 
230.1 Replacing Base & Pvmt with ATB (6" CD) 791 SY @ $31 -10 = $24,600.10 
230 Milling of Asphaltic Pavement 278 CY @ $10.00 = $2,780.00 
260 Ultra-Thin Bonded Wearing Course 15,824 SY @ $4.71 = $74,531.04 
536.M Straight White Arrow 3 EA @ $85.00 = $255.00 

TOTAL DECREASE: $113,406.54 

NET TOTAL INCREASE: $445,558.44 


